Work Breakdown Structure FP2

Task Number	Task Description	Start Date	End Date	Duration	Hours
1	Final Project 2	14 September 2024	31 January 2025	140 Days	-
2	Executing	-	-	-	-
2.1	Revise chapters 1-4	14 September 2024	10 October 2024	27 Days	48
2.2	Develop iteration 2	11 October 2024	16 November 2024	37 Days	262
2.2.1	Introduction	11 October 2024	12 October 2024	2 Days	4
2.2.2	Purpose	13 October 2024	14 October 2024	2 Days	4
2.2.3	Context	15 October 2024	16 October 2024	2 Days	6
2.2.4	Schedule of Iteration workflow	17 October 2024	18 October 2024	2 Days	20
2.2.5	Iteration schedule breakdown	19 October 2024	20 October 2024	2 Days	48
2.2.6	Resource Summary	21 October 2024	23 October 2024	3 Days	48
2.2.7	Evaluation Criteria	24 October 2024	25 October 2024	2 Days	4
2.2.8	Analysis and Design Artifacts	26 October 2024	27 October 2024	2 Days	2
2.2.9	Implementation and Testing	-	-	-	-
2.2.9.1	Implementation	28 October 2024	31 October 2024	4 Days	18

2.2.9.1.1	Search Services	28 October 2024	28 October 2024	1 Day	2
2.2.9.1.2	Book Accommodation	29 October 2024	29 October 2024	1 Day	2
2.2.9.1.3	Book Tour & Guide	30 October 2024	30 October 2024	1 Day	2
2.2.9.1.4	Book Restaurant	31 October 2024	31 October 2024	1 Day	2
2.2.9.1.5	Book Transportation	1 November 2024	1 November 2024	1 Day	2
2.2.9.1.6	Purchase Services	2 November 2024	2 November 2024	1 Day	2
2.2.9.1.7	Verify Order	3 November 2024	3 November 2024	1 Day	2
2.2.9.1.8	Rate and Review Services	4 November 2024	4 November 2024	1 Day	2
2.2.9.1.9	Customize Profile	5 November 2024	5 November 2024	1 Day	2
2.2.9.2	Testing	6 November 2024	8 November 2024	3 Days	2
2.2.9.2.1	Unit Testing	-	-	-	-
2.2.9.2.1.1	Search Services	6 November 2024	6 November 2024	1 Day	2
2.2.9.2.1.2	Book Accommodation	7 November 2024	7 November 2024	1 Day	2
2.2.9.2.1.3	Book Tour & Guide	8 November 2024	8 November 2024	1 Day	2
2.2.9.2.1.4	Book Restaurant	9 November 2024	9 November 2024	1 Day	2

2.2.9.2.1.5	Book Transportation	10 November 2024	10 November 2024	1 Day	2
2.2.9.2.1.6	Purchase Services	11 November 2024	11 November 2024	1 Day	2
2.2.9.2.1.7	Verify Order	12 November 2024	12 November 2024	1 Day	2
2.2.9.2.1.8	Rate and Review Services	13 November 2024	13 November 2024	1 Day	2
2.2.9.2.1.9	Customize Profile	14 November 2024	14 November 2024	1 Day	2
2.2.9.2.2	System Testing	15 November 2024	16 November 2024	2 Days	6
2.3	Develop iteration 3	17 November 2024	27 December 2024	41 Days	262
2.3.1	Introduction	17 November 2024	18 November 2024	2 Days	4
2.3.2	Purpose	19 November 2024	20 November 2024	2 Days	4
2.3.3	Context	21 November 2024	22 November 2024	2 Days	6
2.3.4	Schedule of Iteration workflow	23 November 2024	24 November 2024	2 Days	20
2.3.5	Iteration schedule breakdown	25 November 2024	26 November 2024	2 Days	48
2.3.6	Resource Summary	27 November 2024	28 November 2024	2 Days	48
2.3.7	Evaluation Criteria	29 November 2024	30 November 2024	2 Days	4
2.3.8	Analysis and Design Artifacts	1 December 2024	2 December 2024	2 Days	2

2.3.9	Implementation and Testing	-	-	-	-
2.3.9.1	Implementation	3 December 2024	10 December 2024	8 Days	36
2.3.9.1.1	Planning Itinerary	3 December 2024	4 December 2024	2 Days	2
2.3.9.1.2	Generate Receipt	5 December 2024	6 December 2024	2 Days	2
2.3.9.1.3	Reset Password	7 December 2024	8 December 2024	2 Days	2
2.3.9.1.4	Provide Weather Widget	9 December 2024	10 December 2024	2 Days	2
2.3.9.1.5	Provide Theme	11 December 2024	12 December 2024	2 Days	2
2.3.9.1.6	Provide Chat Functionality	13 December 2024	14 December 2024	2 Days	2
2.3.9.1.7	Provide Multilingual Language	15 December 2024	16 December 2024	2 Days	2
2.3.9.1.8	Provide Customer Support	17 December 2024	18 December 2024	2 Days	2
2.3.9.1.9	Change Web Language	19 December 2024	20 December 2024	2 Days	2
2.3.9.1.10	Customize Themes	21 December 2024	22 December 2024	2 Days	2
2.3.9.2	Testing	23 December 2024	27 December 2024	5 Days	2
2.3.9.2.1	Unit Testing	-	-	-	-
2.3.9.2.1.1	Planning Itinerary	23 December 2024	23 December 2024	1 Day	2

2.3.9.2.1.2	Generate Receipt	24 December 2024	24 December 2024	1 Day	2
2.3.9.2.1.3	Reset Password	25 December 2024	25 December 2024	1 Day	2
2.3.9.2.1.4	Provide Weather Widget	26 December 2024	26 December 2024	1 Day	2
2.3.9.2.1.5	Provide Theme	27 December 2024	27 December 2024	1 Day	2
2.3.9.2.1.6	Provide Chat Functionality	28 December 2024	28 December 2024	1 Day	2
2.3.9.2.1.7	Provide Multilingual Language	29 December 2024	29 December 2024	1 Day	2
2.3.9.2.1.8	Provide Customer Support	30 December 2024	30 December 2024	1 Day	2
2.3.9.2.1.9	Change Web Language	31 December 2024	31 December 2024	1 Day	2
2.3.9.2.2	System Testing	1 January 2025	4 January 2025	4 Days	6
3	Closing	-	-	-	-
3.1	Prepare Final Presentation	5 January 2025	20 January 2025	16 Days	21
3.2	Final Presentation	21 January 2025	21 January 2025	1 Day	1
3.3	Submit Final Project Report	31 January 2025	31 January 2025	1 Day	1